COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2017

ESTI MATE SUMVARY 10: 25: 36
CONTI D C21307 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21307- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.0  DAYS TIME ALLON 6/2/2017 FI XED COVPLETI ON DAT!
US 160/ 550 PCCP DI AVOND GRI NDI NG ( DURANGO) PERCENT TI ME: 85. 39 ORI G TIME ALLOW 5/19/2017 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP5502- 093
US 160/ 550 PCCP DI AMOND GRI NDI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
ACME CONCRETE PAVING | NC. dba ACPI, |INC PAY PERI OD ENDI NG 05/ 20/ 2017 DATE TI ME STARTED 03/ 06/ 2017
4124 E BROADWAY DATE LET 01/19/ 2017 DATE WORK BEGAN 03/ 06/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 09/ 2017 DATE ACCEPTED
SPOKANE WA 99202 (509) 242- 1234 DATE NOTI CE TO PROCEED 03/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,739, 602. 97 PARTI Ol PATI NG $ 3,802, 647.99 $ 2,599, 117. 36
AWARD PRQIECT AMT: $  4,900,000. 00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 66. 25% TOTAL EARNI NGS 3,802, 647. 99 2,599, 117. 36
FUNDS AVAI LABLE: $ 1,936, 954.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,802, 647. 99 2,599, 117. 36
TOTAL CLAI VB $ 0.00 RETAI NAGE - 73,500.00 - 43, 896. 80
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 3,729, 147.99 2, 555, 220. 56
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,729, 147.99 2, 555, 220. 56
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2, 555, 220. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0003 201-00005

0004 202-00005

0005 202-00170

0008 202-00503

0009 202-00503

0010 202-00203

0015 202-00821

0020 202-01130

0025 203-01597

0030 203-02330

0035 206-00065

C21307
21307-BI D
NHPP5502- 093

Rem of Debris CO #6

Rem Tenporary Supports CO #6

Ginding And Texturing Concrete Pavenent

Rem Port Present Str CO #6 (JC Bridge Mddle and NB

Lanes)

Rem Port Present Str CO #6 (JC Bridge SB Lanes)

Renoval of Curb and Cutter

*Renoval of Sign Panel

*Renoval of Quardrail Type 3

Pot hol i ng

Labor er

Structure Backfill (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 350. 00000
1. 000
LS
1, 600. 00000
150, 030. 000
SY
8. 90000
130. 800
SY
150. 00000
58. 700
SY
500. 00000
215. 000
LF
25. 00000
2.000
EACH
105. 00000
410. 000
LF
62. 00000
10. 000
HOUR
245. 00000
10. 000
HOUR
70. 00000
24.000
CcY

200. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7,897.000
132, 134. 000
140, 031. 000

0. 000
130. 800
130. 800

0. 000
58. 700
58. 700

32. 000
183. 000
215. 000

0. 000
0. 000
0. 000

410. 000
0. 000
410. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

Page 2
ESTI MATE RUN 05/ 25/ 2017

10: 25: 36
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
1,175, 992. 60
1, 246, 275. 90
19, 620. 00
19, 620. 00
29, 350. 00
29, 350. 00
4,575. 00
5, 375. 00
0. 00
0. 00
0. 00
25, 420. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4, 800. 00



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 21307-BID ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0.00
0045 208-00035 Aggr egat e Bag 640. 000 210. 000
LF 430. 000 3, 289.50
7.65000 640. 000 4,896. 00
0050 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0055 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0060 208- 00052 StormDrain Inlet Protection (Type I1) 300. 000 55. 500
LF 27.000 1,012. 50
37. 50000 82. 500 3,093.75
0065 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 19. 000 0. 000
HOUR 19. 000 1, 330. 00
70. 00000 19. 000 1, 330. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
16. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0085 208- 00207 *Erosi on Control Management 75. 000 39. 000
DAY 23. 000 2, 300. 00
100. 00000 62. 000 6, 200. 00
0090 210-03100 Repl ace Concrete Pavenment 1, 050. 880 999. 780
SY 51. 100 13, 030. 50
255. 00000 1, 050. 880 267,974. 40



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21307-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 210-04010 Adj ust Manhol e 45. 000 45. 000
EACH 0. 000 0. 00
3, 000. 00000 45. 000 135, 000. 00
0100 210-04020 Modify Inlet 27" x 19.5" 3. 000 0. 000
EACH 3. 000 8, 250. 00
2, 750. 00000 3. 000 8, 250. 00
0105 210-04020 Modify Inlet 27" x 19.75" 1. 000 0. 000
EACH 1. 000 2,750. 00
2, 750. 00000 1. 000 2,750. 00
0110 210-04020 Modify Inlet 27" x 20.5" 1. 000 0. 000
EACH 1. 000 2, 750. 00
2, 750. 00000 1. 000 2,750. 00
0115 210-04020 Modi fy Inlet 27.25" x 19.5" 15. 000 0. 000
EACH 14. 000 38, 500. 00
2, 750. 00000 14. 000 38, 500. 00
0120 210-04020 Modi fy Inlet 27.25" x 19.75" 9. 000 0. 000
EACH 9. 000 24, 750. 00
2, 750. 00000 9. 000 24, 750. 00
0125 210-04020 Modi fy Inlet 28" x 20" 1. 000 0. 000
EACH 1. 000 5, 750. 00
5, 750. 00000 1. 000 5, 750. 00
0130 210-04020 Modi fy Inlet 28" x 20.5" 1. 000 0. 000
EACH 1. 000 5, 750. 00
5, 750. 00000 1. 000 5, 750. 00
0135 210-04020 Modi fy Inlet 30" x 17.75" 2.000 0. 000
EACH 2.000 11, 500. 00
5, 750. 00000 2.000 11, 500. 00
0140 210-04020 Modi fy Inlet 35.5" x 18" 1. 000 0. 000
EACH 1. 000 5, 750. 00
5, 750. 00000 1. 000 5, 750. 00
0145 210-04020 Modify Inlet 39.5" x 23" 6. 000 0. 000
EACH 6. 000 27, 000. 00

4,500. 00000 6. 000 27, 000. 00



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21307-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 210-04050 Adj ust Val ve Box 7.000 7.000
EACH 0. 000 0.00
1, 100. 00000 7.000 7,700. 00
0155 250- 00050 Moni t ori ng Techni ci an 4. 000 0. 000
HOUR 4.000 1, 520. 00
380. 00000 4.000 1, 520. 00
0160 250- 00100 Environmental Health and Safety 1. 000 0. 666
LS 0.333 1, 598. 40
4, 800. 00000 0. 999 4,795. 20
0165 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0.00
390. 00000 0. 000 0. 00
0170 250-00120 Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0.00
235. 00000 0. 000 0. 00
0175 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CcY 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0180 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0185 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 620 0. 000
TON 8. 620 2,284.30
265. 00000 8. 620 2,284.30
0195 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 1) 201. 000 186. 000
SF 15. 000 2,400. 00
160. 00000 201. 000 32, 160. 00
0200 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 2) 1, 200. 000 999. 000
SF 12. 000 1, 920. 00
160. 00000 1, 011. 000 161, 760. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21307-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 3) 183. 000 175. 000
SF 8. 000 1, 400. 00
175. 00000 183. 000 32, 025. 00
0210 412- 14000 Sawi ng and Seal i ng Concrete Pavenment Joints 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0211 412- 14000 Sawi ng and Seal ing Joints (CMD #4 Material change) 215, 968. 000 0. 000
LF 121, 228. 000 248, 517. 40
2. 05000 121, 228. 000 248, 517. 40
0212 412- 19000 Hot Conc Joint Seal ant (CMD #4 Material Change) 30, 802. 000 0. 000
LF 17, 918. 000 64, 504. 80
3. 60000 17, 918. 000 64, 504. 80
0215 412- 15000 Routing and Sealing Concrete Pavenent Cracks 2, 469. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0220 412- 15050 Cross Stitching 1, 036. 000 1, 036. 000
EACH 0. 000 0. 00
30. 00000 1, 036. 000 31, 080. 00
0225 412-15060 Repair Concrete Cracks (Stitch) (Slot Stitch) 58. 000 58. 000
EACH 0. 000 0. 00
165. 00000 58. 000 9, 570. 00
0226 601-03041 Conc CL D (Bridge) (Spec) CO #6 (JC Bridge Mddle and 26. 340 0. 000
NB Lanes)
CY 26. 340 28,974. 00
1, 100. 00000 26. 340 28,974. 00
0227 601- 03040 Conc CL D (Bridge) CO #6 (JC Bridge SB Lanes) 15. 500 0. 000
cY 15. 500 37, 200. 00
2,400. 00000 15. 500 37, 200. 00
0228 602- 00000 Rei nf Steel CO #6 (JC Bridge) 6, 302. 000 0. 000
LB 6, 302. 000 8,507.70
1. 35000 6, 302. 000 8,507.70
0230 412-19000 Hot Poured Concrete Joint Seal ant 0. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21307-BID ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 609-21010 Curb and Qutter Type 2 (Section I-B) 183. 000 0. 000
LF 183. 000 11, 895. 00
65. 00000 183. 000 11, 895. 00
0240 614-00011 *Sign Panel (dass I) 33. 000 0. 000
SF 0. 000 0. 00
37. 75000 0. 000 0. 00
0245 614-01512 *Steel Sign Support (2-1nch Round) (Post) 22.000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0250 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0255 625- 00000 *Construction Surveying 1. 000 0. 666
LS 0. 333 8, 991. 00
27, 000. 00000 0. 999 26, 973. 00
0260 626- 00000 *Mobi |'i zati on 1. 000 0.381
LS 0. 380 216, 188. 27
568, 916. 50000 0.761 432, 945. 46
0262 626-00100 Mobi l i zation (w o Autopay) CO #6 (GA Western Mb.) 1. 000 0. 000
LS 1. 000 5, 750. 00
5, 750. 00000 1. 000 5, 750. 00
0265 626-01102 Public Information Services (Tier I1) 1. 000 0. 330
LS 0.670 5, 695. 00
8, 500. 00000 1. 000 8, 500. 00
0270 627-00013 Paverrent Marking Paint (H gh Build) (Tenporary) 400. 000 38. 000
GAL 161. 000 56, 350. 00
350. 00000 199. 000 69, 650. 00
0275 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 13, 976. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0280 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 41, 031. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21307-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0285 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 5, 406. 000 0. 000
I'nlaid
( ) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0290 627-30407 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 774. 000 0. 000
(Spec (Inlaid)
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0295 627-30408 Pref ormed Ther nopl astic Pavenent Marking (Shield) 596. 000 0. 000
I'nlaid
( ) SF 0. 000 0. 00
34. 75000 0. 000 0. 00
0300 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 9, 854. 000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0305 627-30411 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 280. 000 0. 000
Line) ( (Inlaid)
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0310 630-00000  *Fl aggi ng 6, 500. 000 2, 487. 750
HOUR 2, 646. 500 48, 960. 25
18. 50000 5,134. 250 94, 983. 63
0315 630- 00007 *Traffic Control Inspection 13. 000 8. 000
DAY 2.000 1, 300. 00
650. 00000 10. 000 6, 500. 00
0320 630-00012 *Traffic Control Managenent 75. 000 44.000
DAY 27.000 43, 740. 00
1, 620. 00000 71. 000 115, 020. 00
0325 630- 00040 Traffic Incident Managenent Plan Devel opnent 3.000 0. 500
LS 1. 000 1, 100. 00
1, 100. 00000 1. 500 1, 650. 00
0330 630- 00041 Traffic Incident Managenent Plan |Inplenentation 4.500 1. 000
MON 1. 000 1, 100. 00
1, 100. 00000 2.000 2,200. 00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 155. 000 22. 000
EACH 55. 500 1,193. 25
21.50000 77.500 1, 666. 25



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21307-BID ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 21.000 10. 500
EACH 0. 000 0. 00
65. 00000 10. 500 682. 50
0345 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
12, 950. 00000 2.000 25, 900. 00
0350 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
540. 00000 2.000 1, 080. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 345. 000 50. 000
EACH 122. 500 2,695. 00
22. 00000 172. 500 3,795.00
0360 630-80377 Portable Water Filled Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0365 630- 80380 *Traffic Cone 800. 000 175. 000
EACH 225. 000 236. 25
1. 05000 400. 000 420. 00
0370 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
1. 05000 0. 000 0. 00
0375 630-85041 *Mobi | e Attenuator 75. 000 24.000
DAY 26. 000 2, 860. 00
110. 00000 50. 000 5, 500. 00
0380 632-00000 N ght Work Lighting 1. 000 0. 600
LS 0. 400 9, 600. 00
24, 000. 00000 1. 000 24, 000. 00
0385 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 5, 467. 060 5, 467. 060
FA 0. 000 0. 00
1. 00000 5, 467. 060 5, 467. 06



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PON: 21307-BID ESTI MATE RUN 05/ 25/ 2017
PRQIECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0395 700-70014 F/ A Incentive 58, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70588 F/ A Transportation of Hazardous Material 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 900- 00006 Added Item (Dollar)/ Price Reduction for air content -869. 400 0. 000
DOL - 869. 840 - 869. 84
1. 00000 - 869. 840 - 869. 84
CAT 0200 CURRENT AMI $ 5,292,105.16$ 2,198,860.88% 3,402,391.51
CAT NO0201 ADA RAMPS
0011 202-00210 Rem Conc Pavenent ADA 610. 890 0. 000
SY 610. 890 17, 410. 37
28. 50000 610. 890 17, 410. 37
0012 202-00220 Rem Asphal t Mat ADA 327.030 0. 000
SY 327.030 5, 886. 54
18. 00000 327.030 5, 886. 54
0013 202-00810 Rem Ground Si gn ADA 11. 000 0. 000
EACH 11. 000 1, 320. 00
120. 00000 11. 000 1, 320. 00
0014 202-00203 Rem Curb and Gutter ADA 813. 500 0. 000
LF 813. 500 20, 337.50
25. 00000 813. 500 20, 337.50
0016 202- 00900 Rem Conc Footing ADA 1. 000 0. 000
EACH 1. 000 180. 00
180. 00000 1. 000 180. 00
0017 202-00821 Rem Si gn Panel ADA 4.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00




CONTI D: C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21307-BI D ESTI MATE RUN 05/ 25/ 2017
PRQIECT: NHPP5502- 093 ESTI MATE NO. 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ADA RAMPS
0021 202- 04010 Cean Inlet ADA 8. 000 0. 000
EACH 0. 000 0.00
180. 00000 0. 000 0. 00
0022 203-01594 Conbi nati on Loader ADA 20. 000 0. 000
HOUR 0. 000 0.00
180. 00000 0. 000 0. 00
0023 203- 00100 Muck Excav ADA CMO #7 342. 500 0. 000
cY 342. 500 10, 275. 00
30. 00000 342.500 10, 275. 00
0036 207- 00205 Topsoi | ADA 20. 000 0. 000
Cy 7.000 525. 00
75. 00000 7.000 525. 00
0046 208- 00035 Aggregate Bag ADA 175. 000 0. 000
LF 0. 000 0.00
7.65000 0. 000 0. 00
0086 210- 00815 Res Sign Panel ADA 1. 000 0. 000
EACH 0. 000 0.00
156. 00000 0. 000 0. 00
0087 210- 00827 Res Pull Box ADA 4.000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
0146 210- 04020 Modi fy Inlet ADA 8. 000 0. 000
EACH 8. 000 29, 200. 00
3, 650. 00000 8. 000 29, 200. 00
0151 210- 04050 Adj Val ve Box ADA 3. 000 0. 000
EACH 3.000 846. 00
282. 00000 3. 000 846. 00
0153 212- 00047 Soil Preparation (Spec) ADA 0. 100 0. 000
ACRE 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0154 213-00003 Mul ching (Weed Free) ADA 0. 000 0. 000
ACRE 0. 000 0.00
6, 000. 00000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21307-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ADA RAWPS
0156 213-00008 Mul ching (Wod Chi p) ADA 0. 000 0. 000
CF 0. 000 0.00
12. 00000 0. 000 0.00
0157 213-00061 Mul ch Tacki fier ADA 0. 000 0. 000
LB 0. 000 0. 00
30. 00000 0. 000 0. 00
0176 250-00210 Solid Waste Di sposal ADA 10. 000 0. 000
CcY 0. 000 0.00
150. 00000 0. 000 0. 00
0186 304-06000 ABC (CL 6) ADA 626. 000 0. 000
TON 622. 080 71, 539. 20
115. 00000 622. 080 71, 539. 20
0191 403-00720  HVA (Patching) (Asph) ADA 25. 000 0. 000
TON 22.240 5, 337. 60
240. 00000 22.240 5, 337. 60
0229 420-00132 Geotextile (Separator) (CL 1) ADA CMO #7 495. 200 0. 000
SY 495. 200 1, 247.90
2.52000 495. 200 1, 247.90
0231 607-11525 Fence (Plastic) ADA 50. 000 0. 000
LF 41. 000 615. 00
15. 00000 41. 000 615. 00
0232 608-00000 Conc Sidewal k ADA 537. 450 0. 000
SY 537. 450 40, 308. 75
75. 00000 537. 450 40, 308. 75
0233 608-00010 Conc Curb Ranp ADA 250. 000 0. 000
SY 137.100 16, 452. 00
120. 00000 137.100 16, 452. 00
0234 609-20010 Curb Ty 2 B ADA 779. 000 0. 000
LF 779. 000 28, 044. 00
36. 00000 779. 000 28, 044. 00
0236 609-21020 Cand GTy 2 |11-B ADA 782. 000 0. 000
LF 704. 200 33, 801. 60
48. 00000 704. 200 33, 801. 60



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 21307-BID ESTI MATE RUN 05/ 25/ 2017
PRQIECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ADA RAWPS

0237 609- 24002 Qutter Ty 2 (2 Ft) ADA 9. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0238 610- 00026 Medi an Cover (6 In Pattern Conc) ADA 700. 000 0. 000
SF 562. 640 8,102. 02
14. 40000 562. 640 8,102. 02
0239 613-40010 Li ght Std Foundati on ADA 5. 000 0. 000
EACH 5. 000 7,818. 00
1, 563. 60000 5. 000 7,818. 00
0241 614-00011 Sign Panel (CL 1) ADA 54. 000 0. 000
SF 0. 000 0. 00
37. 75000 0. 000 0. 00
0246 614-01512  Steel Sign Supp (2-1n Rd)(Post) ADA 99. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0251 614-01575  Steel Sign Supp (2-1/2 In Rd NP40) (Po) ADA 11. 000 0. 000
LF 0. 000 0. 00
19. 20000 0. 000 0. 00
0252 614-01578 Steel Sign Supp (2-1/2 In Rd NP40) (Slip) ADA 1. 000 0. 000
EACH 0. 000 0. 00
274.80000 0. 000 0. 00
0253 622-00270 Bol | ard ADA 3. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0254 614-01522  Steel Sign Supp (2-1n Rd)(Sock) ADA 9. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0256 625- 00000 Const Surveyi ng ADA 1. 000 0. 000
LS 1. 000 22,500. 00
22,500. 00000 1. 000 22,500. 00
0257 625-00001  Const Surveying (Hour) ADA 65. 000 0. 000
HOUR 65. 000 11, 700. 00

180. 00000 65. 000 11, 700. 00
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PCN: 21307-BI D ESTI MATE RUN 05/ 25/ 2017
PRQJECT: NHPP5502- 093 ESTI MATE NO 0003 10: 25: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ADA RAWPS
0261 626-00100 Mobi i zation (W o Autopay) ADA 1. 000 0. 000
LS 1. 000 13, 125. 00
13, 125. 00000 1. 000 13,125.00
0306 629-01005 Survey Monurment (Ty 5) ADA 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0311 630-00000 Fl aggi ng ADA 850. 000 0. 000
HOUR 814. 000 15, 059. 00
18. 50000 814. 000 15, 059. 00
0321 630-00012 Traf Crl Mnt ADA 40. 000 0. 000
DAY 40. 000 36, 000. 00
900. 00000 40. 000 36, 000. 00
0331 630-80335 Barricade (3 MA) (Tenp) ADA 4.000 0. 000
EACH 2.000 360. 00
180. 00000 2.000 360. 00
0336 630-80341 Const Traf Sign (A) ADA 30. 000 0. 000
EACH 11. 500 247.25
21. 50000 11.500 247.25
0341 630-80342 Const Traf Sign (B) ADA 27.000 0. 000
EACH 11. 000 715. 00
65. 00000 11. 000 715. 00
0351 630-80357 Fl ash Arrow Panel (B Ty) ADA 2.000 0. 000
EACH 1. 000 540. 00
540. 00000 1. 000 540. 00
0356 630-80360 Drum Channel Dev ADA 68. 000 0. 000
EACH 34. 000 748. 00
22.00000 34. 000 748. 00
0366 630-80380 Traffic Cone ADA 30. 000 0. 000
EACH 15. 000 15.75
1. 05000 15. 000 15.75
CAT 0201 CURRENT AMI  $ 447,497.81 $ 400, 256. 48 $ 400, 256. 48

PRQJECT TOTAL CURRENT AMI $ 5,739,602.97$ 2,599, 117.36$ 3,802, 647.99



